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U.S. ARMY CORPS OF ENGINEERS BUILDING STRONG
I-RAP-St. Louis River-MN Duluth Slip 3, MN

Description

This project is located in Duluth-Superior Harbor and is bordered by W Railroad Street to the north, parking lots for the Pier B
resort to the east, and a vacant Lot D to the west. Slip 3 is an active 2.75 acre manmade slip surrounded by land on three sides
and is located at the mouth of the St. Louis River near the Duluth Entrance of the Duluth-Superior Harbor. The slip has
contributed to long history of manufacturing and shipping needs of the harbor and currently the only boating activity in the slip is
a privately owned former US Coast Guard buoy tender. The goal of this project is to minimize or remove exposure to legacy
sediment contaminants throughout the slip while preserving the water depth to maintain the current use. Slip leveling followed
by placement of a sub-aqueous cap is being proposed for the 0.88 acres at the head of the slip. A 0.02 acre area outside of the
primary contaminated area will be dredged and placed in the deeper areas of the proposed capping area. This project has been
identified as necessary for the delisting of the sediment beneficial use impairment (BUI) in the St. Louis River AOC.

Congressional Interest
Nolan (MN-8); Senator Smith (MN), Senator Klobuchar (MN)

Location Map & Picture

Non-Federal Project Sponsor
Minnesota Pollution Control Agency

Project Authority
Section 401(a) of the Water Resources Development Act of 1990, as amended — Remedial Action Plans (RAP).

Funding Total Federal Non-Federal
Current Working Estimate: $ 205,000 $ 135,000 $ 70,000
Funds Allocated prior to FY17: $ 161,500 $ 105,000 $ 56,500
E and W Funds Allocated prior to FY17: $ 0 $ 0 $ 0
GLRI Funds Allocated prior to FY17: $ 161,500 $ 105,000 $ 56,500
FY17 Energy and Water Allocation: $ 0 $ 0 $ 0
FY17 GLRI Allocation: $ 0 $ 0 $ 0
FY18 Budget: $ 0 $ 0 $ 0
Funds required to complete (>FY18): $ 43,500 $ 30,000 $ 13,500
Stage
Design
Status

Design kick-off occurred in October 2017 and is currently underway. Design turnover to the Minnesota Pollution Control Agency
is expected in March 2018. Implementation of the project is anticipated to take place in summer/fall of 2018 through an
Economy Act Agreement between U.S. Army Corps of Engineers (USACE) and the U.S. Environmental Protection Agency
(EPA), but is still being evaluated.
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